Question and experiment

Fine-tune pretrained Qwen3.5 base language models at 0.8B, 2B, and 4B. Compare direct contacts-v1 documents against plain-language instructions, ordinary amino-acid sequences, and one-based contact pairs. Six trials, approximately 1B tokens each; at most 48 H100 GPUs.

Data and comparison

Use exp232's existing CoreWeave copy of exp225-decontaminated AFDB documents. Both formats contain the same sequence and contact information. Keep the original Qwen tokenizer and vocabulary. No chat template. The paired pool has 920,611 training and 9,235 validation proteins. Exclude the same 5.11% of source rows when either complete document exceeds 16K. The pool has 4.493B raw tokens versus 1.290B prompted tokens. Equal token budgets imply different protein exposure.

Latest R-precision results — verified November 12

No new evaluations since November 10: neither run reached its next 1B-token milestone. Same 97 eval-val proteins × 100 terminated rollouts; all result I/O stays in RNO2A. Latest raw +20B: all R=0.34567, long R=0.32120. Best raw all-range remains +18B: R=0.34703; 20B has the highest long-range score. Gains from19B: 0.00779 / 0.01184; differences from18B are within the0.005 tie threshold. Prompted remains at +6B: all R=0.29649, long R=0.26331. Equal native-token budgets imply different protein exposure; format causality is unresolved. Periodic record: 26 checkpoints, 2,522 timing rows, 50,440 metric rows, 208 provenance files. The curve plots 30 complete pilot/interim/periodic checkpoints, with CSV and SVG exports. Dotted reference: current default exp277 1.5B, step266344; all R=0.55375, long R=0.53802. Reference uses the same97 eval-val proteins; registry and score-table provenance are pinned. Eval-test remains untouched. An exact expanded-corpus sequence-KNN null is unavailable.

Execution and recovery — November 12

Both GPU parents stopped November 11 at 02:00 UTC: CoreWeave account write suspension. Last logged progress: raw 20.864B / step132582; prompted 6.743B / step147137. Complete checkpoints verified: raw 20.859B / step132559; prompted 6.742B / step147102. All eight optimizer shards and tokenizer intact; current PUT/GET and multipart writes pass. RNO2A has only four free H100s; each recovery needs eight. Recoveries queued at batch priority. Original optimizer, data cursor, W&B identity and 100B schedule retained; outputs stay local. Both evaluators are live and caught up; next milestones remain raw21B and prompted7B.

TPU forks — optimizer counter placement fixed

Approved transfer complete: 9,668 objects / 579.87GB; all future TPU I/O stays in us-east5. Frozen parents: raw step59319 / 9.122B; prompted step87360 / 4.026B. After the earlier memory failure, microbatch remains four documents with eight accumulation steps. Validation a04 failed during checkpoint comparison before W&B registration or training. Adam counter was on one device, incompatible with model arrays on all four devices. Counter now explicitly replicates over the model mesh. Four-device recovery/Adam regression passes. Global batch32, full16K context, cursor order and token weighting remain unchanged. CPU model/microbatch parity and exact resumed-update checks pass. Bounded validation a05 accepted19:21:47UTC, one v5p-8 in us-east5-a, two-hour limit. Neither production TPU fork is training yet. Full hardware recovery validation and regional periodic evaluation bridge remain unfinished; GPU parents stay independent.

Pilot execution

At October 5, five of six production trials have finished their 1B-token budgets. All three contacts-v1 trials and the 0.8B/4B prompted trials completed. The 2B prompted trial failed October 3 at 79.61M tokens with a distributed communication timeout; no preceding out-of-memory error was recorded. A single controlled resume was submitted October 5, retaining its optimizer, data cursor, RNG state, run identity, and scientific settings on eight H100s. It subsequently stopped at 332.0M tokens; its 330.25M-token checkpoint is intact. All five final checkpoints and their model/tokenizer/HF exports are verified. The other five successful runs use the same training code. The approved 4B model transfer is complete. Both 4B pilot checkpoints now have complete eval-val contact evaluations.

Validation likelihood and limits

Contacts-v1 final NLL: 0.51342 (0.8B), 0.50577 (2B), 0.49301 (4B). Prompted final NLL: 1.15186 (0.8B), 1.06211 (4B). These use the same 64 held-out AFDB documents; larger models score better. The latest partial 2B prompted NLL is about 1.17544. NLLs across the two tokenizations are not directly comparable. A greedy generation canary ran on both 2B smoke checkpoints: all 16 outputs hit the 256-token cap, produced zero valid pairs, and scored F1 zero. This is not the FoldBench rollout-plus-resample benchmark. No causal pretrained-transfer advantage is established. Per-input timings and worker metadata were saved at evaluation time.

Full-scale continuation

Requested: full-scale 4B training with periodic eval-val R-precision. Working default: both formats, 100B additional tokens each, eval every 1B. This budget is an announced operator assumption; the existing 48-H100 cap remains. Correction: the first scale-up was AFDB-only and has been stopped. Current source pool: 235,490,905 documents in 9,112 audited shards (exp343). Native AFDB/ESM + both MPNN redesign corpora + 3.4M complex train documents. Stream and tokenize online; preserve lineage holdouts and paired 16K filtering. 235.49M is before filtering, not a measured eligible-protein count. Allocation: 8 training + up to 12 periodic evaluation H100s per 4B arm. The partial 2B pilot is inactive; October 21 interim evaluations used 12 workers each. Continue the respective 1B weights with fresh optimizer and data cursor. Both 4B single-protein 100-rollout evaluation smokes passed without truncation. E8 reference passed: all R=0.42438, long R=0.36599; all 554 units, no truncated rollouts. Two-node training/export passed, but socket networking was slower than one node. The pinned image lacks libibverbs; production uses the proven 8-GPU profile. Source-stream GPU recovery passed: restored loss exactly; new step8 checkpoint verified. Both corrected phases stopped October 5 at 204.0M / 44.9M additional tokens. Eval every 1B additional tokens; baseline 0 is the corresponding 1Bpilot. Checkpointed 90-day jobs; the 100B budget may outlast that execution window.

Checkpoint recovery — October 19

The stalled scalar collective was the checkpoint barrier. All optimizer shards uploaded; rank-zero model/tokenizer uploads were incomplete. Nested storage retries could outlast the ten-minute NCCL timeout. Fix: bounded per-operation retries and an eight-minute checkpoint storage budget. Previous recovery pointers survive failed uploads; add pre-timeout stack dumps. 36 local tests, Ruff, Pyrefly and a real CoreWeave storage probe passed. Both resumes advanced and saved complete production checkpoints.

Restart memory repair — October 21

Raw later failed during its first backward pass after checkpoint restore. First-update accumulation retained independent gradients before DDP bucket views. Synchronize the first microbatch early; retain the global token-mean objective. Two-rank regression covers restored Adam state, gradients, updates, and shared storage. Both corrected 8-H100 runs passed the first restored update and saved checkpoints. Verified raw step4621 and prompted step12157, including all8 optimizer shards. 37 tests, Ruff and Pyrefly pass; implementation commit d2836a26. Interim eval-val completed: raw step4620/498.97M; prompted step12051/450.59M tokens. Prompted was briefly paused for scoring capacity, then resumed as a04. Its new step12219 full recovery checkpoint was independently verified at 14:47 UTC.

Startup metadata repair — October 22

Later preemption restarts stalled after W&B initialization, before training began. Seven ranks reached the first token-count reduction; rank zero never joined it. Neither small run-registration object was updated during the failed attempts. The startup metadata write had escaped the earlier bounded checkpoint-I/O repair. Registration and eval requests now use a 60-second budget and 20-second attempts. Diagnostics start before startup bookkeeping; all 37 tests and storage probes pass. New Iris jobs require explicit CoreWeave credentials; the valid cw profile is verified. Recovery checkpoints are intact: raw step5229/+574.65M; prompted step12538/+476.91M. East submissions were canceled before handoff after the authorized RNO2A move. October 21 R-precision remains the latest completed measurement.

Regional recovery — October 22

The user approved RNO2A compute with all new checkpoints written in that region. CoreWeave confirms marin-rno2a BucketRegion=RNO2A; storage PUT/GET succeeds. Recovery checkpoints, BF16 exports, requests, results and timings all use that bucket. Evaluation drivers and their GPU workers also use RNO2A. Existing source URIs preserve the catalog hash, seeded row order and saved cursors. Old recovery checkpoints are read once; subsequent restarts prefer local successors. All 39 tests, Ruff and Pyrefly pass, including rejecting inconsistent resume pointers. A separate eight-H100 replay passed two restored updates and exited successfully. Verified step5231 / 574.90M tokens: 20 objects, 50.49GB, all eight optimizer shards. Production identities and the 100B targets / 1B evaluation cadence stay unchanged. Both production runs now train on eight RNO2A H100s each. Verified first local saves: raw5230 / +574.765M; prompted12539 / +476.967M tokens. No new checkpoint objects were written to the original east roots after relocation.

Storage credential recovery — October 23

Both formats trained about five hours on RNO2A before storage rejected their key. Both training jobs and evaluation drivers failed with InvalidAccessKeyId. After the user refreshed credentials, independent storage reads and writes passed. Full local checkpoints verified: raw step7215 / +834.837M tokens; prompted step15637 / +678.645M tokens. Both contain all optimizer and model shards. Training replacements: raw a06 and prompted a07, eight RNO H100s each. Both persistent eval-val drivers restart as a03, with the same 1B-token cadence. All checkpoint and evaluation writes remain local to RNO2A. Three scheduler preemptions delayed startup; Iris retried the same roots. At 14:52 UTC, both restored updates and new local checkpoint commits are verified: raw step7216 / +834.955M; prompted step15638 / +678.720M tokens, 20 objects each. The October 21 R-precision measurements remain the latest completed results.

Training progress and eval repair — October 26

Both training roots remain running on RNO2A. Raw: step 36,179 / +5.634B tokens, 5.63% of the 100B target. Prompted: step 58,021 / +2.604B tokens, 2.60% of the 100B target. Latest full local checkpoints independently verified at 5.631B and 2.603B tokens. Periodic evaluations failed at child submission, before any GPU inference. The driver incorrectly asked its local RNO controller to federate to itself. Removed that child directive; fixed the worker's old east-only checkpoint guard. Driver and worker now share locality validation for the explicitly selected region. Replacement raw a06 and prompted a05 drivers each run four GPU workers. Both loaded local 4B exports and began scoring proteins by 16:05 UTC. Backlog: raw 1B through 5B; prompted 1B and 2B. Drivers process requests in order. All 45 tests and Ruff pass; helper/driver/launcher Pyrefly checks pass. Inference and metric semantics are unchanged. October 21 remains the latest completed R-precision measurement.

Periodic R-precision contract

Frozen 97-protein eval-val only; eval-test is untouched. 100 rollouts, T=1, top-p=.95, no top-k; unchanged exp89 resolved-pair metrics. Resample contacts-v1 N-terminal offsets and sequence-statement order. Prompted format uses independent samples of a fixed natural-language prefix. Translate 6L+128 protein-token capacity to native Qwen token capacity. Require every protein and no capped rollouts before publishing an aggregate. Save per-protein timings, raw completions, votes, and checkpoint provenance. Durable periodic exports survive rolling recovery-checkpoint deletion. A persistent Iris driver logs all/long R-precision against checkpoint tokens.

4B eval-val baselines after 1B tokens


97 natural proteins, 100 completed rollouts per protein, no unfinished samples. contacts-v1: all R=0.14010, long R=0.10083. Prompted: all R=0.14350, long R=0.09894. Differences below ~0.005 are ties at the evaluator's resolution. Existing exp232 m2-p06: all R=0.51980, long R=0.50173 on the same set. Full decontaminated AFDB KNN: all R=0.40715, long R=0.39211; this is corpus context, not an exact null for the pilots' 512-shard subset. One prompted rollout needed continuation of its original sampled prefix. All 97 per-protein metric/timing records per arm are in data/eval_val_pilot. Small result tables are also public in the HF bucket. The full-scale curves will show whether more protein training improves accuracy.

Interim full-corpus R-precision — October 21

Each checkpoint: 97 eval-val proteins, 100 completed rollouts, zero unfinished. Raw step4620, +498,970,942 tokens: all R=0.14481; long R=0.10787. Prompted step12051, +450,586,475 tokens: all R=0.15239; long R=0.10738. Changes from pilots: raw +0.00471 / +0.00704; prompted +0.00889 / +0.00844. Accuracy remains low; raw overall gain is below the approximate 0.005 resolution. Long-range scores are tied; unequal token/protein exposure limits format comparisons. Only 0.45–0.50% of the 100B additional-token targets has been evaluated. One prompted sample needed two continuation rounds; all samples terminated. Metrics, per-protein timings, dispatches, and provenance are committed and public. Periodic eval-val remains every 1B additional tokens; eval-test is untouched.

eval_val_progress.png


Measured checkpoints only; zero additional tokens is the corresponding 1B-token AFDB pilot. Native-token counts imply different protein exposure between formats. Differences below approximately 0.005 are evaluator ties. Dotted lines show the current default exp277 1.5B step-266344 on the same 97 eval-val proteins, with pinned provenance in data/eval_val_default_reference.json. Neither continuation is near its 100B target. Checked November 12, 2026: no new evaluations since November 10.




```
$ plot_eval_progress.py --status-note Checked November 12, 2026: no new evaluations since November 10.
```

validation_nll.png

Production validation on 64 held-out AFDB documents. Lower is better within a format; token NLL across formats is not contact accuracy. In-progress observations, without error bars.




```
$ collect_metrics.py --refresh
```