

One model, one complete corpus epoch

Train contacts-v1 Qwen3 1.5B from scratch on all native and ProteinMPNN-redesigned AFDB and ESM-Atlas documents. Companion to Zack's broader issue #274 sweep; tracked in issue #277.

Full-corpus coverage

232,090,905 documents and 248.584B raw tokens produce 34,092,146 packed examples. Concatenate the four complete caches, shuffle, and visit each example exactly once. No native/redesigned mixture weighting. One epoch is 266,345 updates at batch 128; the final batch has 114 real and 14 padding examples.

Optimizer and runtime

Retain exp232 m2-p06: LR 0.001, weight decay 0.2, sequence length 8192, blocked attention, and scheduled amino-acid order augmentation. WSD warmup 10%, decay 20%, minimum LR ratio 0.1 spans the full epoch. Estimated duration: 66–68 hours on 128 H100s at batch priority in cw-us-east-02a.

Earlier run retained

The original 50:50 weighted-mixture run was stopped intentionally at about step 69,556 on 2026-09-10 at 13:38 UTC when the requested objective changed. Latest validation loss: 3.10302. Permanent checkpoints through step 58,080 remain available. No production failures. Its metrics and history remain a separate record.

Validation and current status

All four full caches are verified. The in-region packing audit used the trainer's exact implementation. Four tests passed, including finite coverage across unequal source sizes and a partial shuffle block. The existing document-length policy trims one trailing token in 862 documents; every document remains represented. The full-corpus ten-step GPU smoke succeeded with finite losses and native/HF checkpoints including the tokenizer. Replacement production job /bizon/exp277-train-a02 was submitted at 13:54:56 UTC on 2026-09-10; all 16 workers are running at batch priority. W&B run: contacts-v1-exp277-m2-p06-full-epoch-1.5B. Startup passed at step 65 / 266,345 with train loss 5.90443 and 0.858 seconds/step. At 21:03 UTC, training reached step 27,003 (10.14%). All twelve full validation passes improved: 3.90598 at step 2,114 to 3.18098 at step 25,368. Warmup is complete; the first permanent checkpoint at step 26,634 saved successfully. No failures or restarts. Continuous monitoring is active.

Interpretation

One seed provides an initial answer to the redesign question. Compare with the native-only winner while reporting the different training exposure. Contact-prediction quality has not yet been evaluated.